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Good Chemistry at Work

Occidental Chemical Corporation-Wichita Plant

January 5, 2007
CERTIFIED MAIL 7005 0390 0006 0169 1731
Return Receipt Requested
Mr. David Garrett
RCRA Corrective Actions
US EPA Region VI
901 N. Fifth St.
Kansas City, Kansas 66101

RE: ASBESTOS SOLID WASTE MANAGEMENT UNIT (SWMU) CLOSURE DOCUMENT;
OCCIDENTAL CHEMICAL CORPORATION, WICHITA PLANT RCRA ID# KSD007482029

Dear Mr. Garrett:

The Wichita facility, currently owned by Occidental Chemicals Corporation began operations in
the early 1950’s as an Inorganic plant. An Asbestos Surface Impoundment was operated from
1951 to 1977. Asbestos containing waste generated during the regeneration of diaphragm cells
that are used in the manufacture of sodium hydroxide were placed into this area located in the
southern portion of the inorganic production area. The waste was transferred to the
impoundment from the Waste Asbestos Handling area that is located within the Cell Repair
building in the southern portion of the Facility. In 1977, the use of the impoundment was
ceased and the area was capped with soil, concrete, and rock as warranted by construction of
additional operational units in the area.

During routine maintenance activities near the Asbestos Surface Impoundment, asbestos was
detected and controls were immediately put into place until a permanent corrective measure
could be taken. The area was covered with tarps and plywood to prevent additional disturbance
or exposure and minimal access was granted to the area. During November 2006, the
Asbestos Surface Impoundment was capped with concrete as the attached drawings and
construction proposal indicate.

Since 1977, the plant’s asbestos waste has been disposed in licensed off-site facilities.
Management controls are in place to prevent employee and contractor exposure to asbestos.
Furthermore, the migration potential of the asbestos in the capped impoundment to the
surrounding subsurface soil and groundwater is minimal therefore; mvestlgatlon of this area will
be deferred until Facility closure.
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If you have any questions, please call me at 316/529-7204. RC
Sincerely,

/ = i w) o 472752
Legad K Pcaman Wik

Lisa R. Thurman
Environmental Engineer

RCRA RECORDS

c: Everett Spellman; KDHE CERTIFIED MAIL: 7005 0390 0006 0169 1748
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CONSTRUCTION COST ESTIMATE

Prepared for: Swain Boyce
Oxy Basic Chemical Company
April 19, 2006

Re: Pave graveled area at E Cell & D Cell Cooling Tower # 4 for asbestos abatement

Scope of work:

Prepare estimate

Asbestos awareness training

Notice to proceed from Environmental Department

Engineering and layout

Develop task analysis and schedule

Order and stage materials

Mobilization

Installation of visqueen barrier material between gravel and new concrete
Form, install, Install dowels to lock new curb at roadway to roadway paving, install
reinforcing, concrete placement for new curb.

10. Form for high point of paving at E Cell.

11. Joint preparation at existing curbs

12. Forming and concrete placement for paving installation

13. Prepare and seal paving construction joints

. . .
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Construction cost summary
Labor:
e Construction work crew — foreman — four carpenters — two laborers — eight crew days X
2,385.00 / crew day = 19,080.00
e Superintendent — 2,440.00
Total labor = 21,520.00

Equipment rental:
e Pick up trucks — 1,460.00
e Front end loader — 700.00
Total equipment rental = 2,160.00

Materials costs:

Form lumber and fasteners — 472.00

Form system rental charges — 350.00

Expansion joint material — 114.00

Visqueen underlayment — 700.00

Water stop materials — 612.00

Steel fiber reinforced concrete — 120 cubic yards @ 162.00 / cubic yard = 19,440.00
o Construction paving joint sealer — 480.00

Total materials cost = 22,168.00

GRAND TOTAL ESTIMATE 45,848.00 ¢
' A
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ob Proctor Z{Zé/g

Utility Contractors Inc w, ¢l / /I/ /; ﬂ[ A /1.) //

659 North Market | P.O. Box 2079 | Wichita, KS 67201-2079 | TEL 316-265-9506 | FAX 316-265-8314 | WEB www.ucict.com
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CONSTRUCTION COST ESTIMATE

Prepared for: Swain Boyce
Oxy Basic Chemical Company
April 19, 2006

Re: Pave graveled area at C Cell & B Cell Cooling Tower # 4 for asbestos abatement

Scope of work:

Prepare estimate

Asbestos awareness training

Notice to proceed from Environmental Department
Engineering and layout

Develop task analysis and schedule

Order and stage materials

Mobilization

Remove ballast and tarps

Installation of visqueen barrier material between gravel and new concrete
10. Joint preparation at tie to existing curbs

11. Form, install expansion joint material

12. Construct curb and ramp at street

13. Concrete placement for paving installation

14. Prepare and seal paving construction joints

.
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Construction cost summary
Labor:
e Construction work crew — foreman — two carpenters — laborer — fourteen crew days X
1,251.00 / crew day = 17,514.00
e Superintendent — 2,300.00
Total labor = 19,814.00

Equipment rental:
e Pick up trucks - 1,600.00
e  Front end loader - 760.00
Total equipment rental = 2,360.00

Materials costs:
¢  Form lumber and fasteners — 472.00
Expansion joint material — 114.00
Water stop material — 312.00
Visqueen underlayment — 700.00
Steel fiber reinforced concrete — sixty two cubic yards @ 162.00 / cubic yard = 10,044.00
Construction paving joint sealer — 480.00
Total materials cost = 12,122.00

GRAND TOTAL THIS ESTIMATE 34,296.00

@

Bob Proctor
Utility Contractors Inc

659 North Market | P.O. Box 2079 | Wichita, KS 67201-2079 | TEL 316-265-9506 | FAX 316-265-8314 | WEB www.ucict.com




CONSTRUCTION COST ESTIMATE

Prepared for: Swain Boyce
Oxy Basic Chemical Company
December 15, 2006

Re: Construct access ramp for # 4 Cooling Tower paving.

Scope of work:

1. Prepare and submit estimate
Remove gravel fill from storm water drainage flume where ramp is to be built
Remove section of existing drainage flume at east side of new ramp
Fabricate and install half pipe for storm water pass through on underside of new ramp
Reinforcing installation and concrete placement for new ramp

o

Construction cost summary
Labor:
e Construction work crew — foreman — carpenter — laborer — ten crew hours at 115.00 / crew
hour = 1,150.00
e  Superintendent — 150.00
Total labor = 1,300.00

Equipment rental:
e Pick up trucks - 85.00
e Air compressor and jackhammers — 120.00
e Front end loader — 110.00

Total equipment rental = 315.00

Materials costs:
e 10” PVC pipe - 96.00
e Reinforcing — 57.00
e Concrete — 328.00
Total materials cost = 481.00

GRAND TOTAL THIS ESTIMATE -—--— 2,096.00

ZN. I

Bob Proctor
Utility Contractors Inc.

659 North Market | P.O. Box 2079 | Wichita, KS 67201-2079 | TEL 316-265-9506 | FAX 316-265-8314 | WEB www.ucict.com
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